

RADNOR TOWNSHIP POLICE DEPARTMENT

301 Iven Avenue

Wayne, Pennsylvania 19087-5297

(610) 688-0503 □ Fax (610) 688-1238

Christopher B. Flanagan

Police Superintendent

TO: Radnor Township Commissioners; William M. White, Township Manager; Robert Tate, Director of Finance; Stephen F. Norcini, Township Engineer; Michael Simmons, Acting Public Works Director; Tammy Cohen, Director of Recreation and Community Programming; Kevin W. Kochanski, Director of Community Development; Bill Cassidy, Field Leader; Lt. Shawn Dietrich; Lt. Joseph Pinto; Sgt. Mark Stiansen, Officer Alex Janoski; Officer Pat Lacey, Officer Ken Piree, Highway Patrol Unit; William Gallagher, Supervisor of Parking; Damon Drummond, Senior Transportation Engineer for Gilmore and Associates; Vera DiMaio, Executive Assistant

FR: Christopher B. Flanagan

RE: STAFF TRAFFIC COMMITTEE MEETING HELD IN THE POLICE ROLL CALL ROOM, WEDNESDAY, FEBRUARY 17, 2021 AT 10:00 AM.

NEW BUSINESS

No new items for this month's meeting

(No Minutes to Report)

See attached spreadsheet for pending issues and updates

OLD BUSINESS:

Traffic Light at Route 30/Route 320

1. An audit was conducted of the traffic light at Route 30 and Route 320 in order to determine if corrections should be made.



RADNOR TOWNSHIP POLICE DEPARTMENT

301 Iven Ave., Wayne, PA 19087

February 2021 Staff Traffic Status Report

Project Name	Project Information	Status Update
<p>County Line Corridor Study (from Lancaster Avenue to Conestoga Road)</p>	<p>Radnor Township along with Lower Merion funded the County Line Corridor Study (posted on the Township's website). Both Townships agreed that the first project to be constructed from the study would be a traffic signal at County Line Road and Montrose Avenue.</p> <p>Pennoni Engineering Associates was awarded the design contractor for traffic signal.</p>	<p>The signal design has been designed and submitted to Penn DOT. Penn DOT comments have been received and reviewed with both Townships. A meeting is to be scheduled with Penn DOT, Radnor and Lower Merion Townships to discuss the review comments. A timetable for project bidding will be determined upon final Penn DOT approval.</p> <ul style="list-style-type: none"> On January 28, 2021, Pennoni reports they have not yet received approval from PennDot They are still evaluating where the traffic light should be placed either Montrose Avenue or Roberts Road Pennoni inquires whether anything be done on Conestoga Road
<p>King of Prussia Rd & Eagle Rd intersection improvements</p>	<p>Radnor Township, in partnership with Cabrini and Eastern Universities, received a DCED MTF grant to construct intersection improvements including turning lanes, storm sewer, and signal improvements. The project is in the design phase. Rd</p>	<p>The design engineer is revising the plans based on the second round of Penn DOT comments. The Township is still trying to acquire easements needed for the project. Upon easement acquisition and final approval from Penn DOT, a bidding schedule will be put forth.</p>